

Infraestructura		Longitud (m)	días	meses
Principal	rampa principal acceso-01 RRPP_undercut 0	66	17.37	2.20
	RRPP_undercut 01 - RRPP_acceso B1	14	3.68	0.47
	RRPP_acceso B1 - RRPP_Perforación B2	124	32.63	4.13
	RRPP_perforación B2 - RRPP_acceso A1	39	10.26	1.30
	RRPP_acceso A1- RRPP_undercut A1	13	3.42	0.43
	RRPP_undercut A1 - RRPP_undercut B2	102	26.84	3.40
	RRPP_undercut B2 - RRPP_acceso_B2	13	3.42	0.43
	RRPP_acceso_B2 - RRPP_perforación B3	100	26.32	3.33
	RRPP_perforación B3 - RRPP_perforación A2	35	9.21	1.17
			TOTAL	16.87
	chimenea de ventilacion principal B -SN1	60	15.79	4.00
	chimenea de ventilacion principal B -SN2	45	11.84	3.00
	chimenea de ventilacion principal A -SN1	42	11.05	2.80
	chimenea de ventilacion principal A -SN2	35	9.21	2.33
			TOTAL	12.13
Niveles	Acceso Galeria producción B1	216	56.84	14.40
	Undercut	216	56.84	1.89
	Cruzados (x8)	104	27.37	0.91
	Acceso Galeria producción A1	193	50.79	1.69
	Undercut	150	39.47	1.32
	Cruzados (x8)	78	20.53	0.68
	Galeria de Perforación	150	39.47	1.32
	Acceso Galeria producción B2	220	57.89	1.93
	Undercut	220	57.89	1.93
	Cruzados (x8)	104	27.37	0.91
	Galeria de Perforación	192	50.53	1.68
			TOTAL	28.67





